CORNERSTONE

Environmental Group, LLC

90 Crystal Run Road, Suite 201 » Middletown, NY 10941 « (877) 294-9070 « Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

February 2, 2012

Mr. Jonathan Gorin

Remedial Project Manager

United States Environmental Protection Agency, Region II
290 Broadway

19" Floor

New York, New York 10007-1866

Subject: Monthly Progress Report for January 2012
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

Dear Mr. Gorin:

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc.
(IES) in satisfaction of the Section VIII.35 requirements of Administrative Order No. II
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by
IES on May 13, 1999.

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule
provides graphical representations of the project tasks and subtasks. Accordingly, the project
schedule depicts the task completion through the end of the reporting month and provides an estimate
of the timing of future tasks.

1. Previous Actions in Compliance with the Order

A. The following actions have been taken to comply with the Order during the previous month:

* Continued coordination with the USEPA on resolving comments on the Draft Remedial
Investigation Report.

* Continued coordination with the USEPA on the Agency’s review of the revised Draft
Remedial Investigation Report that incorporated the results of the investigation of off-site
ditches and the Draft Feasibility Study.

B. The following documents were submitted to the agencies during the previous month:

* Monthly progress letter report dated January 6, 2012, including an updated prOJect ;&

schedule dated January 4, 2012.
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The following agency approvals were received during the previous month:
= None during the reporting period.

The following agency documents and correspondences were received during the previous
month:

= None during the reporting period.
Other pertinent communications with the agencies during the previous month:

® None during the reporting period.

Future Actions, Data, and Plans il

The following actions, data, and plans are scheduled to be conducted during the following
two (2) months:

* Continue work on resolving comments from the USEPA on the Draft Remedial
Investigation Report submitted by IES (awaiting response from the USEPA).

* Continue work on resolving comments from the USEPA on the Draft Baseline
Ecological Risk Assessment submitted by IES (awaiting response from the USEPA).

* Address comments from the USEPA on the revised Draft Remedial Investigation Report
that incorporated the results of the investigation of off-site ditches (contingent on receipt
of comments).

* Address comments from the USEPA on the Draft Feasibility Study report (contingent on
receipt of comments).

Other information related to the progress of work:
® None during this reporting period.
Project Schedule

The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the
Phase I and Phase II RI field investigations and the treatability study determination process
are 100% complete and have been collapsed for presentation brevity on Figure 1. With the
submittal to the USEPA of the revised draft RI report and the draft FS report, the schedule is
controlled by the USEPA review process.

Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:
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= No specific delays are being encountered at this time, and the current schedule reflects
the completion of draft RI and FS reports, as described above. However, responses are
still pending from the USEPA on the remaining comments on the RI and the ecological
risk assessment.

C. Description of efforts made to mitigate these delays or anticipated delays:
= None necessary at this time.
4. Funding Mechanism
A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills,

Esq. of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol
of IES at 973-628-3355.
Sincerely,

CORNERSTONE ENVIRONMENTAL GROUP, LL.C

~

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure
cc: S. Miller, NJDHSS C. McGowan, IES
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. McNichol, IES K. Tolson, Geosyntec
D. Toft, Esq. M. DeFlaun, Geosyntec
G. Zervas, NJDEP J. Kubitz, Entrix
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Figure 1

RIFS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
ID Name Duration Start Finish |08 [Q2'08 3'08 [Q4'08 |Q1'09 (Q2'09 [Q3'09 |Q4'09 |Q1'10 |Q@2'10 [Q3'10 410 (Q1'1 (@211 [Q3"1  |Q4'11  |Q1"2 [Q2'12 |Q3'
FImlA[m[J[J[ATS[O[N[D|J[F[M[AIMII|JTATS|OINID[J[FM[ATM[I[JTATS[O[N[D|J[F[M[A[MIJ[JTATSTO[NID[J[FIM[AIM[IT]Y
1 [Site Characterization 358.2 wks Fri6/1/01  Wed 4/23/08 j v ' ' , ?
204 |Remedial Investigation (RI) Report 512.3 wks Fri 7/5/02 Wed 5/9/12 :
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08 i
206 Prepare Draft Rl Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 228wks  Mon5/19/08  Fri 10/24/08
208 Prepare Draft Human Health RA (Rl Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08 = !
209 Prepare Draft Ecological RA (Rl Appendix) 4,55 mons Mon5/19/08  Mon 9/22/08 . A —— ’
210 Submit Draft RA Reports 0 wks Fri 10/24/08 Fri 10/24/08 Submit Draft RA Repqrt
211 EPA Review of Draft Rl & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09| iew of Draft Rl & RA Rebort N\ —— L ,
212 EPA Review of Response to Comments Submittals 143 wks Mon 5/18/09 Fri 2110112 ‘ s — —_— ———
213 | USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu9i210  Thu9/2/10 ’ e y210 | | | '
214 USEPA/ConRail Agreement and/or Proceed Without 0wks Fri 10/29/10 Fri 10/29/10 S— 2L 0
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7111
216 USEPA Review of Final Rl and RA Reports 10 wks Thu 12/8/11 Wed 2/15/12
N7 Response to EPA Comments on Final Rl and RA Reports 4 wks Thu 2/16/12 Wed 3/14/12 -
218 Prepare Final Rl & RA Reports 2 mons Thu 3/15/12 Wed 5/9/12 Prepare Final RI & RA Reports ()
219 |
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2124111
221 ID Candidate Technologies - Phase | 4.5 wks Fri 7/5102 Tue 8/6/02
223 ID Candidate Technologies - Phase Il 68 wks Thu 1111107 Fri 2/27109
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 1171/07 Fri 4/11/08
225 EPA Review of Revised Tech Memo 30.8 wks Thud/17/08  Tue 11/18/08 SR
226 Revise Technical Memorandum 02mons  Tue11/18/08  Fri11/21/08 Revise Technical Memoranduf &
227 EPA Review and Approval of Draft Revised Technical 14 wks Mon 11/24/08 Fri 2/27/09 -
Memorandum —_—
228 Treatability Studies Evaluation & Final Determination 46 wks Thu1/28/110  Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fri 5121110 Thu 2124111
236 USEPA Review and Comment 12.4 wks Fri 5/21/10 Mon 8/16/10
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4110
238 EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2/24111
239 |Feasibility Study (FS) Report 179 wks Tue 11118108  Mon 4/23/12 Feasibility Study (FS) Repor
240 RAOs 0.82 wks Tue 11/18/08  Tue 12/2/08 RAOspg
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7129111 '
242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10
245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 712911 -
246 Draft FS Report 19.2 wks Thu 8/4/111 Thu 12/15/11 f e
247 Submit Draft FS to USEPA 0 wks Thu12/15/11  Thu 12/15/11 Submit Draft FS to USEPA .Q 12/16/11
248 FS Presentation to USEPA 0 wks Fri 12/16/11 Fri 12/16/11 FS Presentation to USEPA | @-{ 12{16/11
249 Agency Review/Comments 9 wks Mon 12/19/11 Fri 217112 Agency Review/Commenls | J»II
250 Prepare Final FS 9 wks Tue2/21112  Mon 4/23/12 | Prepare Final FS ( H |
251 Submit Final FS Report 0 days Mon4/23/12  Mon 4/23/12 I I ’ ’ Submit Final §S Report ¢ 4/23/12
Task ) Progress s Milestone ¢ Summary P—————

Updated Wed 2/1/12
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CORNERSTONE

Environmental Group, LLC

90 Crystal Run Road, Suite 201
Middletown, NY 10941

Mr. Frank Cardiello
USEPA, Region Il
290 Broadway

New York, NY 10007-1866 .
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